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NOTE: - INSTALL ADVANCE WARNING SIGNS ON SR_1565 AS SHOWN. IF WORK IS NOT PURSUED WITHIN THREE DAYS OF SIGN INSTALLATION, THE SIGNS LEGEND
SHALL BE COVERED OR REMOVED IN A METHOD APPROVED BY THE ENGINEER ACCORDING TO SECTION 1110 AT NO EXPENSE TO THE DEPARTMENT. |
COORDINATE CONSTRUCTION OF AREA 1 AND AREA 2 INVOLVING LANE CLOSURE TO AVOID LANE CLOSURE CONFLICTS.
_ USING ROADWAY STANDARD DRAWING 1101.02, SHEET 1 OF 7, ROADWAY WIDENING FROM STA. 11+00+/- TO STA. 33+00+/- CAN BE CONSTRUCTED WORK AREA
AT ANY TIME PRIOR TO PLACEMENT OF THE FINAL SURFACE ! AYER AND WITHOUT CONFLICTING WITH AREA 1 AND AREA 2 LANE CLOSURES.
AREA 1 - PHASE 1 PAVEMENT REMOVAL
STEP 1. USING ROADWAY STANDARD DRAWING 1101.02, SHEET 1 OF 7 AS NEEDED, CONSTRUCT DETOUR STRUCTURE, TEMPORARY GUARDRAIL,
AND DETOUR ROADWAY, INCLUDING TIE-INS, FROM STA. 12+00+/- TO STA. 20+40+/- AS SHOWN.
USING ROADWAY STANDARD DRAWING 1101.02, SHEET 1 OF 7, COMPLETE THE FOLLOWING STEP IN A CONTINUOUS MANNER.
STEP 2. APPLY TEMPORARY PAVEMENT MARKINGS AND SHIFT TRAFFIC TO DETOUR PATTERN. INSTALL TRAFFIC CONTROL DEVICES AND SIGNS
AS SHOWN ON TCP-4 AND TCP-6.
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